Project	**Proposed Industrial Units, Industrial Estate, Joe McBain Avenue, Moresby Parks, Whitehaven**
Job Ref	**24-471**
Client	**Energy Coast Property Services**

KINGMOOR CONSULTING

			Date of Issue											
			13/11/24	13/11/24										
			–	–										
Ref No	**Title**	**Type**	**Drawings and Document Revisions**											
24-471 DWG001	Overall Site Plan	DWG	A	A										
24-471 DWG002	Proposed Drainage Layout - North	DWG	A	A										
24-471 DWG003	Proposed Drainage Layout - South	DWG	A	A										
24-471 DWG004	Highway Works Entrance - North	DWG	A	A										
24-471 DWG005	Highway Works Entrance - South	DWG	A	A										
24-471 DWG006	Highway Works Sheet 1	DWG	A	A										
24-471 DWG007	Manhole and Pipe Schedules Sheet 1	DWG	A	A										
24-471 DWG008	Manhole and Pipe Schedules Sheet 2	DWG	A	A										
24-471 DWG009	Visability Splays	DWG	A	A										
24-471 DWG010	Drainage Detail	DWG	A	A										
24-471 DWG101	Unit A/B Structural Arrangements Sheet 1	DWG	A											
24-471 DWG102	Unit A/B Structural Arrangements Sheet 2	DWG	A											
24-471 DWG103	Unit A/B Structural Arrangements Sheet 3	DWG	A											
24-471 DWG104	Unit A/B Structural Arrangements Sheet 4	DWG	A											
24-471 DWG105	Unit A/B Structural Arrangements Sheet 5	DWG	A											
24-471 DWG106	Unit A/B Structural Arrangements Sheet 6	DWG	A											
24-471 DWG107	Unit A/B Structural Arrangements Sheet 7	DWG	A											
24-471 DWG108	Unit A/B Structural Arrangements Sheet 8	DWG	A											
24-471 DWG109	Unit A/B Structural Arrangements Sheet 9	DWG	A											
24-471 DWG110	Unit A/B Structural Arrangements Sheet 10	DWG	A											
24-471 DWG111	Unit A/B Structural Arrangements Sheet 11	DWG	A											
24-471 DWG112	Unit A/B Structural Arrangements Sheet 12	DWG	A											
24-471 DWG113	Unit A/B Structural Arrangements Sheet 13	DWG	A											
24-471 DWG114	Unit A/B Structural Arrangements Sheet 14	DWG	A											
24-471 DWG115	Unit A/B Structural Arrangements Sheet 15	DWG	A											
24-471 DWG116	Unit A/B Structural Arrangements Sheet 16	DWG	A											
24-471 DWG117	Unit A/B Structural Arrangements Sheet 17	DWG	A											
24-471 DWG120	Unit C Structural Arrangements Sheet 1	DWG												
24-471 DWG121	Unit C Structural Arrangements Sheet 2	DWG												
24-471 DWG122	Unit C Structural Arrangements Sheet 3	DWG												
24-471 DWG123	Unit C Structural Arrangements Sheet 4	DWG												
24-471 DWG124	Unit C Structural Arrangements Sheet 5	DWG												
24-471 DWG125	Unit C Structural Arrangements Sheet 6	DWG												
24-471 DWG126	Unit C Structural Arrangements Sheet 7	DWG												
24-471 DWG127	Unit C Structural Arrangements Sheet 8	DWG												
24-471 DWG128	Unit C Structural Arrangements Sheet 9	DWG												
24-471 DWG129	Unit C Structural Arrangements Sheet 10	DWG												
24-471 DWG130	Unit C Structural Arrangements Sheet 11	DWG												
24-471 DWG131	Unit C Structural Arrangements Sheet 12	DWG												
24-471 DWG132	Unit C Structural Arrangements Sheet 13	DWG												
24-471 DWG133	Unit C Structural Arrangements Sheet 14	DWG												
24-471 DWG134	Unit C Structural Arrangements Sheet 15	DWG												
24-471 DWG135	Unit C Structural Arrangements Sheet 16	DWG												
24-471 DWG136	Unit C Structural Arrangements Sheet 17	DWG												
24-471c002	Submission of Information - Letter to Cumberland Council 13.11.2024	Correspondence	A	A										
24-471r001	Drainage Report	Reports	A	A										
24-471r002	Construction Phase Traffic Management Plan	Reports	A	A										
24-471r003	Construction Environmental Management Plan	Reports	A	A										
24-471r004	Operational Drainage Management Plan	Reports	A	A										

Issued to		**Transmittal**	**Drawings and Document Revisions**											
Client	Energy Coast Property Services	E	X											
Architect		E												
Cost Consultant														
Project Manager														
Contractor														
Others														
Local Planning Authority	Cumberland Council	E		X										