#### COASTAL FRINGE/HAIG COLLIERY DELIVERY FRAMEWORK

#### WHITEHAVEN REGENERATION STEFRING GROUP Copeland Borough Council (Chair) Cumbria County Council **English Partnerships** West Lakes Renaissance **Copeland Homes** COASTAL FRINGE TASK GROUP LRT (Chair) West Lakes Renaissance **English Partnerships** Copeland Borough Council Haig Mining Museum HAIG MINING MUSEUM HAIG **DELIVERY GROUP DELIVERY GROUP** Copeland Borough Council **English Partnerships** English Partnerships (Chair) Haig Mining Museum (Chair) **LRT** Project manager Lead Design Consultant Project Manager Lead Design Consultant QS OS. West Lakes Renaissance HIF

**Design & Delivery Team** 

**Design & Delivery Team** 

#### **ROLES & RESPONSIBILITIES**

## NRSG

- Champion the regeneration of Whitehaven
- Champion of decision making processes
- · Coordinate projects.
- Review of progress of projects.

### FTG

- Co-ordinates Coastal Fringe Delivery Groups
- Information exchange between delivery groups
- No decision making powers

# Delivery Group

- Decision makers within the agreed strategy.
- Owner of strategic masterplan and programme.
- Conduit for PR and Marketing.
- Endorsement of design team appointments
- Detailed review of progress, financial performance and project risks.
- Selection of design teams.
- Review of procurement strategy.

### Design & Delivery Team

- Detailed design and project delivery.
- Project management and cost control.
- Procurement and procurement compliance.