

MR RICHARD MULHOLLAND
FLOSH MEADOWS CLEATOR
LANDSCAPE IMPLEMENTATION PROGRAMME

15. 11.24

DATE		TASK		
	Tree and Hedge pruning for access	Tree planting	Native hedge planting	Wildflower seeding
2025				
MARCH	Only if netted in Feb 2025 to prevent breeding birds		Potential for early planting	
	Site Commencement April 2025			
APRIL				Off-site areas and swale
MAY				
JUNE				
JULY				
AUGUST				
SEPTEMBER	Hedges not pruned in March			
OCTOBER				
NOVEMBER			Most areas accessible at this time	
DECEMBER				
2026				
JANUARY			Any areas not available earlier	
FEBRUARY				
MARCH				
APRIL				Areas within the development site
MAY				
JUNE				
JULY				
AUGUST				
SEPTEMBER				Any areas not available earlier
OCTOBER				
NOVEMBER			Any areas not available earlier	
DECEMBER				
2027				
JANUARY			Any areas not available earlier	
FEBRUARY				
MARCH				
APRIL				
MAY				
JUNE				
JULY				
AUGUST				
SEPTEMBER				
OCTOBER				
NOVEMBER				
DECEMBER			Any areas not available earlier	