



CUMBERLAND COUNCIL  
 OLD BANK MILLOM  
 BIODIVERSITY AND LANDSCAPE IMPLEMENTATION PROGRAMME

Revision A 24 04 26

DATE		TASK					
		Tree planting	Native shrub planting	Grass Seeding	Wildflower seeding	Grass turfing	Shrub planting
<b>2026</b>							
FEBRUARY	Commencement						
MARCH							
APRIL							
MAY							
JUNE							
JULY	Completion						
AUGUST							
SEPTEMBER							
OCTOBER		Post-contact planting within planting season					
NOVEMBER							
DECEMBER		Work could extend to December if nursery stock not ready to lift in time November					
<b>2027</b>							
JANUARY							
FEBRUARY							
MARCH							
APRIL							
MAY							
JUNE							
JULY							
AUGUST							
SEPTEMBER							
OCTOBER							
NOVEMBER							
DECEMBER							