

Whitehaven Golf Course

Phased Earthwork Areas

updated 23/11/22

Phase	Mound	Mound only (m3)	Total Volumes	Date	Years
Phase 1				2022	1
	1	9,253			
	2a & 2b	38,239			
			47,492		
Phase 2				2023	2
	3	26,307			
			26,307		
Phase 3				2024	3
	4	18,148			
	5	1,900			
			20,048		
Phase 4				2025	4
	6	13,781			
	7	2,162			
	8	20,064			
			36,007		
Phase 5				2026	5
	9	4,940			
			4,940		
Phase 6	10	2,750	2,750	2027	6
Phase 7	11	6,630	6,630	2028	7
Phase 8	12	2,150	2,150	2029	8
Phase 9	13	14,735	14,735	2030	9
Phase 10	14a & 14b	6,404	6,404	2031	10
Phase 11	15	11,250	11,250	2032	11
Phase 12	16	1,735	1,735	2033	12
Phase 13	17a & 17b	7,746	7,746	2034	13
	18	17,625	17,625		
Phase 14	19	7,759	7,759	2035	14
Phase 15	20a & 20b	3,165	3,165	2036	15
Estimate Total Volume= 216,743 m³					