

Altrad Babcock Limited Galemire Court Westlakes Science & Technology Park Moor Row, Whitehaven, Cumbria CA24 3HY

19<sup>th</sup> June 2024

To whom it may concern;

Re: Time extension request at Plot 19, Leconfield Industrial Estate

I am submitting the attached planning permission application to request an extension of the time period during which we require use of the site, Plot 19 Leconfield Industrial Estate, Cleator Moor, CA25 5QB.

The reason for the request for the extension is that the project has gone beyond the initial timescale and estimate completion will be as per the final date in the application, which is the 9<sup>th</sup> February 2026. If Sunday working hours are to be considered, this will be done in a separate application.

Yours faithfully,

On behalf of Altrad Babcock Limited/ADAPT

Dayne Dormand Graduate Engineer