


Phase 1d & Phase 2



THIS DRAWING (OR ANY PART THEREOF) MAY NOT BE COPIED, TRANSMITTED OR DISCLOSED TO ANY THIRD PARTY OR UNAUTHORISED PERSON WITHOUT THE PRIOR WRITTEN PERMISSION OF GILLING DOD ARCHITECTS.

RELEVANT DRAWINGS PREPARED BY CONSULTANTS AND SUB-CONTRACTORS.

REPORT ANY DISCREPANCIES TO THE ARCHITECT OR REPRESENTATIVES THEREOF.

© ALL RIGHTS RESERVED. NO PART OF THIS DRAWING MAY BE REPRODUCED OR TRANSMITTED IN ANY FORM OR BY ANY MEANS WITHOUT THE WRITTEN PERMISSIONS OF THE COPYRIGHT

THIS DRAWING IS TO BE READ IN CONJUNCTION WITH ALL OTHER

ONCE PRINTED AND DISTRIBUTED THIS DOCUMENT IS ASSUMED UNCONTROLLED

DO NOT SCALE FROM THIS DRAWING. WORK ONLY TO PRINTED

Phase 1c Access road

Access road and waste compound works

Phase 1d

Retained Estate (Minor Reconfigurations)

Phase 2

New build and associated external works

Phase 2a - Following completion
Refurbishment of Block E and Paediatrics,
and decant in to New Build Phase 2

Phase 2b
Demolition of existing buldings and completion of external works

Outline of buildings to be demolished



IW Issued for full planning

10 0 10 20 30 40 50 SCALE 1: 1000 m

P01 BW Issued for Outline Planning Description Descrip

The Cruck Barn, Duxbury Park, Chorley, Lancashire. PR7 4AT t: 01257 260070 f: 01257 260071

Client Name:

North Cumbria Integrated Care NHS Foundation Trust

Site Name:

West Cumberland Hospital

Project Name:

Whitehaven - Phase 2 Development

Drawing Title:

Proposed Phasing Plan

Project No:	Sheet Size:	Scale:	
8060p	A1	1 : 1000	
Drawn by:	Checked by:	Approved by:	Revision:
BW	AG	SK	P02
Suitability:			Status:
Planning			S2
Drawing Number:			

Project Code / Originator / Volume / Level / Type / Discipline / System-Number WCHPH2-GDA-V99-ZZ-DR-A-10017

Phase 2a 1:1000

Phase 2b